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Construction Report 

Water Management Report 

Foundation Grouting. ACT continued drilling in the 
gallery.  Currently drilling the 10th of 21 holes.  Kiewit 
continued construction of the temporary and permanent 
work platforms.  They completed filling in the temporary 
platform and began the outer retention berm on the per-
manent platform.  In addition, they continued to drive 
sheet piling on the night shift.  Prosonic installed 6 of the 
19 new piezometers to improve monitoring capability in 
critical areas.   
 

Halcomb's Landing. VCI Doyon continued to drill, 
blast, haul and compact shot rock in Phase II of the old 
Halcomb's Landing parking area.  They are placing ap-
proximately 8000 cubic yards per day and are nearly fin-
ished with Phase II.  An RFP for excavating the fourth 
parking bay was submitted to VCI.  Some of this material 
will be placed along the work platform for a passing lane 
for construction vehicles.  
 

Drawdown Mitigation.   We began implementing our 
drawdown mitigation plan for extending boat ramps for 
which we currently have authority.  Work began at Lee’s 
Ford Marina and we discovered planking was already in 
place to an elevation below 680.  The silt was removed 
and the ramp placed in operation.  A task order was is-
sued for extending the Grider Hill Marina ramp and bids 
were received for Alligator #2, Conley Bottom, Fall 
Creek, Jamestown Marina and Waitsboro.  Task orders 
for those ramps will be awarded in the near future. 

The drawdown of Lake Cum-
berland continues as scheduled.  
The daily drawdown rate has 
been decreased as the lake ap-
proaches elevation 680.  The 
current forecast calls for a grad-
ual drawdown over the next 
several days.  The lack of any 
significant precipitation in the 
lake Cumberland watershed has 
allowed the drawdown to re-
main on track with only minor 
daily adjustments to the Wolf 
Creek discharge schedule.  The 

forecast for the next five days has 
0.5 - 0.75" of rain predicted for the 
Cumberland River Basin.  The re-
duced flows scheduled for Wolf 
Creek Dam this week have resulted 
in a shortage of hydropower pro-
duced by the Cumberland Basin 
plants. 

Wolf Creek Dam 
Weekly Update 

Placing and compacting fill for temporary work platform 

Lake Cumberland Elevation 

681.20 Time:  0600 
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This Week’s Activities 

• Drill and grout in the gallery 

• Drive sheet pile for permanent work platform 

• Pour concrete for temporary work platform 

• Drill and install piezometers 

• Drill, blast, and compact shot rock in Halcomb's landing 
parking lot 

• Begin excavation for Halcomb’s Landing ramp access road 

• Begin boat ramp extension at Grider Hill Marina 

Over the weekend there was 
approximately 0.5” of rain over 
the Wolf Creek basin which 
produced some runoff to Lake 
Cumberland.  The pool eleva-
tion at 6:00 this morning was 
681.2.  The generation schedule 
for today and the next six days 
has been modified in an effort to 
lower the lake elevation to 
680.5 by Saturday.   The rainfall 
forecast is for approximately 1 - 
2 inches of rain later this week.  

This amount of rain is likely to pro-
duce significant runoff and may 
make it necessary to increase the 
Wolf Creek discharge again.  There 
has also been some runoff observed 
at the downstream projects.  That 
is being taken into consideration 
when planning the Wolf Creek dis-
charge schedule. 



Project Manager’s Notes 

District Commander’s Notes 

Construction activities are moving forward as ACT/Kiewit builds 
the work platform on the upstream embankment.  The final design 
of the temporary platform has been approved by the District and 
concrete pouring will begin early this week.  Drilling from the 
temporary platform should begin the following week.  Drilling and 
grouting in the gallery continues. We are considering extending 
this grout line all the way across the concrete section of the dam.  
6 new piezometers have been installed in the critical areas.  These 
instruments should give us a better indication of the dam’s per-
formance.     
We have asked VCI Doyon for a proposal to excavate the fourth 
bay of the Halcomb’s Landing parking area.  This area in an impor-
tant addition given the limited access to the lake during the draw-
down period.  The contract will be modified upon receipt of the 
proposal. 
A lot of activities other than construction are underway.  We are 
preparing an EIS for the emergency drawdown; we are working 
with the county emergency managers in downstream communities 
to develop and install an early warning system; RAC is nearing 
completion of the risk assessment; we are doing some explora-
tory drilling and testing on the downstream embankment utilizing 
drill crews from Baltimore and Savannah Districts; and we con-
tinue preparing the plans and specs for the cutoff wall.   
On the communications side, we continue to answer calls from 
the general public regarding the inundation maps.  We are filling a 
couple FOIA requests as well.  We held a public meeting in Som-
erset, KY which was attended by about 350.  Most of the ques-

Efforts for tier 1 mitigation are underway with construction start at limited number of boat ramp extensions.  Upon re-
ceipt of additional funds, we will continue with all planned ramp extensions.  This week we are briefing congressional of-
fices of efforts to date to include authorities for early warning devices.  We have authorities to initiate efforts toward an 
flood-warning system under section 216 (Modifications to Existing Projects) and Section 205 (Flood Damage Reduction) 
with CG funds.  We are still exploring avenues of authorities with O&M funds using dam safety applications.  Kentucky 
Emergency Management maintains their desire to take the lead in pursuit of flood-warning devices through FEMA and 
Home Land Security funding.  We are also advocating this strategy.  Next public meeting is scheduled for 8 MAR in Russell 
Springs, KY.  We also have a media day planned at the dam that same day, 8 MAR.  We are inviting numerous congres-
sional, state and local officials to a site inspection at the dam on 15 MAR. 
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Upcoming Milestones 
 
08 Mar Media day at Wolf Creek Dam 

23 May Cutoff wall plans & specs 

30 Jun Cutoff wall solicitation 

tions from the meeting were in regard to compensa-
tion for expenses and lost revenue.  Many were di-
rected at state officials in hopes of receiving state 
funds. 

Excavation activity at Halcomb’s Landing 


	26 February 2007
	US Army Corps of Engineers
	Nashville District
	Construction Report
	Water Management Report
	Wolf Creek Dam
	Weekly Update
	Placing and compacting fill for temporary work platform
	Project Manager’s Notes
	District Commander’s Notes
	26 Feb 2007
	Wolf Creek Dam Weekly Report
	Page #

